AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1= SONTEAGTE Cong FREE °T ERGES
1 6

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
P00058 See Block 16C PR-OW-18-00040
6. ISSUED BY CODE |RTPPOD 7. ADMINISTERED BY (If other than Item 6) CODE I
RTPPOD
US Environmental Protection Agency
109 T.W. Alexander Drive
Mail Code: AA005
Research Triangle Park NC 27709
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
WESTAT, INC.
Attn: JUNG PARK 9B. DATED (SEE ITEM 11)
1600 RESEARCH BOULEVARD
ROCKVILLE
c . MD 208503129 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP=D=12=050
10B. DATED (SEE ITEM 13)
CODE 049508120 FACILITY CODE 07/31/2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ]is extended. [ lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $145,800.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X "Limitation of Funds/Recapitulation"; EPAAR 1552.271-73 Option for Increased Quantity
D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor [Xlis not. [ ]is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 049508120

Max Expire Date: 02/02/2018
The purpose of this modification is to:
1) Exercise one (1) optional increment for 1500 hours in the amount of $481,666.00.

2) Incrementally fund Option Period IV of the contract in the amount of $145,000.00

3) To correct the Cost Plus Fixed Fee Ceiling amount in the EPA Acquisition System (EAS)
for Option Period IV to reflect the amount as shown on this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Marsha B. Johnson

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
ELECTRONIC
. Macoko £S5 ot —— "SIV | 15052017
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CON | ET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
ONTINUATION SHEET| ., 1, 15_050/P00058 2 6
NAME OF OFFEROR OR CONTRACTOR
WESTAT, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) © | (E) (F)

LIST OF CHANGES:
Reason for Modification : Funding Only Action
New Total Amount for this Version: $7,666,931.00
New Total Amount for this Award: $29,764,155.23
Obligated Amount for this Modification:
$145,800.00
New Total Obligated Amount for this Award:
$2,379,640.76

Incremental Funded Amount changed: from
$2,233,840.76 to $2,379,640.76

CHANGES FOR LINE ITEM NUMBER: 41
Total Amount changed

from $770,814.65 to $1,405,260.00
Obligated Amount for this modification:
$145,800.00

Incremental Funded Amount changed from
$726,634.93 to $872,434.93

CHANGES FOR DELIVERY LOCATION: ORD/NHEERL/EPHD
Amount changed from $770,814.65 to $1,405,260.00

NEW ACCOUNTING CODE ADDED:
Account code:
18-19-B-28E-000B42-2505-1828CES002-001
Beginning FiscalYear 18
Ending Fiscal Year 19
Fund (Appropriation) B
Budget Organization 28E
Program (PRC) 000B42
Budget (BOC) 2505
Job # (Site/Project)
Cost Organization
DCN-LineID 1828CES002-001
Quantity: 0
Amount: $145,800.00
Percent: 10.3753
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Continued ...

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



REFERENCE NO. OF DOCUMENT BEING CONTINUED AGE OF

CONTINUATION SHEET EP-D-12-050/P00058 3
NAME OF OFFEROR OR CONTRACTOR
WESTAT, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY |JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)
Delivery Location Code: ORD/NHEERL/EPHD
ORD/NHEERL/EPHD
US Environmental Protection Agency
104 Mason Farm Road
Chapel Hill NC 27514 USA
FOB: Destination
Period of Performance: 08/02/2012 to 02/02/2018
NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
FAR (48 CFR) 53.110



MODIFICATIONS TO THE CONTRACT

B clause entitled "LIMITATION OF FUNDS/RECAPITULATION" has
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OPTION PERIOD 4

Estimated Cost
Fixed Fee

Cost Plus Fixed Fee $ 923,594.00
Allotted Cost

Reserved for Fee

Limitation of Funds $ 726,634.93

It is estimated that the funds allott

performance through:

BASE PERIOD:

OPTION PERIOD
OPTION PERIOD
OPTION PERIOD
OPTION PERIOD

When any one period within the cont
Estimated Cost and Fixed Fee clause,
become applicable to that period.

2 5 The Section

The text is as

B clause entitled

follows:
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Option Period 3 08/02/15 - 08/01/16

0029 2000
0033 1500
3500
0038 1500
5000

Option Period 4 08/02/16 - 02/02/18

0042 2000
0053 1500
3500
0058 1500
5000
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DETERMINATION AND FINDINGS

Exercise of Optional Increment
Contract Number EP-D-12-050
Modification 0058

FINDINGS

EPAAR clause 1552.217-73 entitled "Option to Increased Quantity of this contract gives the
Government the option to increase the number of hours under the contract in increments of 1500
hours. This modification exercises one (1) optional increment for 1500 hours. Funds in the
amount of $145,800.00 have been committed under Modification 58 and are available for use
under this option. The effort conducted under this contract is required by the Government to
provide continued epidemiologic research support services to the ORD/NHEERL Division. The
exercise of the option is still considered to be the most advantageous method of fulfilling the
Government's need considering that continuity of support services is imperative. The option was
not synopsized in accordance with FAR Part 5 pursuant to the exception set forth in FAR 5.202
(@) (11), "the proposed contract action is made under the terms of an existing contract that was
previously synopsized in sufficient detail to comply with the requirements of 5.207".

DETERMINATION

Based on the above, I hereby determine that exercise of the option is in accordance with the
terms of the option clause of the contract, the requirements of FAR 17.207 "Exercise of Options"
and FAR Part 6 "Competition Requirements". I further determine that exercise of the optional
quantity are the most advantageous method of fulfilling the Government's need, price, continuity
of operations, and other factors considered.

\&’4’!7 }/

Date | | arsha B. Johnso
Contracting Officer









